




















DSR NO: 019-05-058R

Section SA Findings

Finding: Indicate the preferred alternative from Section 2 (Enter to Section IE):

Remove downed trees. branches and other debris by working within the channel using marine equipment. Transport
debris on barge to open access areas at highway right of ways and offload for hauling to nearest approved landfill

1 have considered the effects of the action and the alternatives on the Environmental Economic, Social; the Special
Environmental Concerns; and the extraordinary circumstances (40 CFR 1508.27). lfindfor the reasons stated
below, that the preferred alternative:

~ Has been sufficiently analyzed in the EWP PElS (reference all that apply)
Chapter 5.2.2.1.2
Chapter _
Chapter __ .
Chapter _
Chapter _

__ May require the preparation of an environmental assessment or environmental impact statement.
The action will be referred to the NRCS State Office on this date:

Section SB Comments:

Section SC

Sponsor Representative

Date: February 25. 2006

Sponsor Concurrence: .:f/...{,f I3J

Section 6 Attachments:

A. Location Map
B. Site Plan or Sketches

C. Other (explain)

.•

Date: .3 - / - O?
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SITE MAP 
DSR 019-05-058R 

Choupique Bayou North Reach 
Calcasieu Parish 
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TOPO MAP 
DSR 019-05-058R 

Choupique Bayou North Reach 
Calcasieu Parish 

 
 

 

Downstream End 
Lat 30.2111 
Long  -93.4357 

Reach 2 Upstream End 
Stop Work at South 
US Highway 90 ROW 
Lat 30.22730 
Long -93.4394 

NO WORK WITHIN 
US INTERSTATE 
HIGHWY 10 ROW 
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Debris Removal

             Typical Section 

Notice:
48 Hours Before Digging
Call 1-800-272-3020

Removal Limits

Exception it may be possible that trees which were located outside of the the removal limits may 
have fallen into the removal limits, the entire tree will be removed back to the root ball even if only a 
portion of the tree is withinthe removal limits

*Note : Access and work from east side only, except in locations where structures do not permit as 
concurred in by the COTR

Channel Width Varies

Remove all of tree 
back to root ball

No removal 
required

See exception 
below

25'

WEST SIDE 
OF CHANNEL

EAST SIDE OF 
CHANNEL
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DSR No: Preferred Measure

 Parish: 
Channel: 
Location:

Completed By: Date: 25-Feb-06

Type of Work:

Location of Work:
Township(s) Range(s) Section(s) Quadrangle(s)

10 S 11 W 1

Latitude Longitude Latitude Longitude Latitude Longitude
Downstream Start: 30.21110 -93.43570
Upstream End: 30.22730 -93.43940

Estimated Length of Work Segment (ft): 6,400

Item No. Quantity Units Unit Cost Amount
1 1 LS $7,000.00 $7,000
2 6,400 LF $9.00 $57,600
3 4 AC $200.00 $800
4
5 $0

Note: Estimated cost of debris removal includes labor and hauling of material to landfill.

Total Estimated Construction Cost $65,400

Performance Time:
Production Rate Segment Length Production Time Contract Time

240 Ft/Day 6,400 Ft 26.67 Days 32 Days
5 Days mob for floating equipment

Estimated Cost of Equipment with Labor (Per Revised Costs by BAS 2-9-06)
Cost per LF

Description of Work: $9.00

Estimated Cost of Seeding with Labor
Segment Length Segment Width No.of Segment Acres Cost per Ac Total Cost

6,200 Ft. 25 Ft. 1 4 $200 $800

Comments:
Selected Alternative involves work in the channel and removing only debris obstructing the channel
section, NOT floodplains.  

019-05-058R

Steve Garner (revised BAS 3-14-06)

Debris Removal

Calcasieu
Section 5 Engineering Cost Estimate Worksheet

Reach or Channel Seg Reach or Channel Seg Reach or Channel Seg

Choupique Bayou
CH-26 to U.S. Hwy 90

Mobilization & Demobilization
Channel Obstruction Removal (Medium)
Seeding, Sprigging and Mulching

Medium

Proposed Recovery Measure



DSR No: Alternative Measure

 Parish: 
Channel: 
Location:

Completed By: Date: 25-Feb-06

Type of Work:

Location of Work:
Township(s) Range(s) Section(s) Quadrangle(s)

10 S 11 W 1

Latitude Longitude Latitude Longitude Latitude Longitude
Downstream Start: 30.21110 -93.43570
Upstream End: 30.22730 -93.43940

Estimated Length of Work Segment (ft): 6,400 0 0

Item No. Quantity Units Unit Cost Amount
1 1 LS $10,000.00 $10,000
2 6,400 LF $9.00 $57,600
3 3 AC $200.00 $600
4 30 days $128.00 $3,840
5 $0

Note: Estimated cost of debris removal includes labor and hauling of material to landfill.

Total Estimated Construction Cost $72,040

Performance Time:
Production Rate Segment Length Production Time Contract Time

240 Ft/Day 6,400 Ft 26.67 Days 32 Days
5 Days Mobil & site clearing for access

Estimated Cost of Equipment with Labor (Per Revised Costs by BAS 2-9-06)
Cost per LF

Description of Work: $9.00

Estimated Cost of Seeding with Labor
Segment Length Segment Width No.of Segment Acres Cost per Ac Total Cost

2,000 Ft. 25 Ft. 2 3 $200 $600

Comments:
Selected Alternative involves both sides of channel and 20 ft. of top bank and removing only debris obstructing channel
section, NOT floodplains.  

Mobilization & Demobilization
Channel Obstruction Removal (Medium w/ Complexities)
Seeding, Sprigging and Mulching
Flexifloat Barges (4 @ $32 ea/day) 

Medium

Reach or Channel Seg Reach or Channel Seg Reach or Channel Seg

Proposed Recovery Measure

CH-26 to U.S. Hwy 90

Steve Garner (revised BAS 3-14-06)

Debris Removal

019-05-058R

Section 5 Engineering Cost Estimate Worksheet
Calcasieu
Choupique Bayou



Reach:

Photo #
4505-4509

No. of Public Facilities 2, I-10 & US Hwy 90

S       M       L

YES NO
X

YES NO

Pine Trees X X
Hardwoods X X

Shrubs

X

3022747;  -93.43975

PHOTO NUMBERS AND BRIEF DESCRIPTION
Description

U.S. Hwy 90 Bridge

WAYPOINTS                              
(CIRCLE location and record in Decimal Degrees

Start Work (D/S end)   
Midstream           

End Work (U/S end)

30.20838;  -93.43500

CHURCHES SCHOOLS

NEARBY AND UPSTREAM STRUCTURES                                                      
(Fill in Numbers, Values, and Size)

PUBLIC FACILITIES
No. of Churches

WORK METHOD AND LOCATION                                                             
(CHECK the box that best applies)

Within Channel Floating Equipment (i.e. Barge or Marsh Buggy)
Within Channel Non - Floating Equipment (Excavator/Track-hoe, Spider, etc)

UTILITIES                                                                                 
(CHECK the location of the utilities in the area and CIRCLE stream orientation)

Remarks:

Overhead (Power, Cable, etc.)
Buried (Gas, Sewer, water, etc.)

STATEMENT OF PROBLEM                                                                  
(CHECK the boxes as needed, and CIRCLE the size of debris that applies) 

DEBRIS

From Top Banks 

Other (explain)

ACCESS TO SITE                                                                 (Explain access issues and possible difficulties)

CH-26 to CH-21 from the west side and CH-22 to CH-12 from the east side

BLOCKAGE                        

Bottom Width (ft.)
Depth (ft.)

Is debris accumulating?  (i.e. Leaves, Trash)

D/S

Bridge
Culverts

Other or None

U/S D/S

Reinforced Concrete

U/S

Top Width (ft.)

Elevated Cross channel (Water, Gas, etc.) U/S

1.5 : 1 or steeper

Light Moderate

DIMENSIONS

CHANNEL CHARACTERISTICS                              
(CHECK appropriate box for slope and fill in dimensions information

SIZE OF DEBRISIN   
CHANNEL

ACROSS 
CHANNEL

1.5 : 1 through 3 : 1 Slope
Flatter than 3 : 1

SLOPES

69.4Average Value of Homes ( X $1,000 ) Size of Businesses

TYPE MATERIAL

1
HOMESITES BUSINESSES

No. of Homesites No. of Businesses

I-10 to CH-21:  540 l.f.
CH-22 to US Hwy 90:  1000 l.f.

Heavy

% of X-Section Obstructed:

Less than 25%               26%-50%             
51%-75%                     76%-100%

FLOW                            

Is Water Flowing?

D/S

2, 30ft by 180 ft. I-10 Bridges are currently being widened

CH-26 to I-10:  740 l.f.

Parish: Calcasieu
City: Sulphur
Sponsor: Gravity Drainage District # 5, Ward 4

No. of Schools

STREAM CROSSINGS                                                                       
(CIRCLE type and write material, size and length

NUMBER, SIZE, & LENGTH

Channel Obstruction Evaluation

Date: week of 20 Feb 06
Evaluation Team: Steve Tully, Mark Conkling, & Steve Garne

SITE INFORMATION
Site: Choupique Bayou CH-26 to U.S. Hwy 90


	DSR NO: DSR NO: 019-05-058R
	Channel Name: CHANNEL: Choupique Bayou North Reach
	Parish/Sponsor: PARISH/SPONSOR: Calcasieu / Gravity Drainage District #5


